
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:16 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 181 Date: 04-Jan-2013 Friday

Approved Date:

Shift Hours: 09:00 am 06:00 pm Break: 01:00 Over Time:

Const Calendar Day: 214

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cold early AM, Clear warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO Meeting 0900-1000. Track progress of extra work detailed the response to RFI 3056R00.
Oversee cable band caulking work along the north side span and south side span. Time Sheets and car
logs. Process response to Submittal 2767R01. Misc. MEP paperwork.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Damian Wilkenson and Joey Leal, Performance Caulking, completed caulking cable bands CB 38N and
CB 40N along the north side span, during the moring shift then moved operations to the south side span
and compleed caulking of CB 8S.

I inspected the three completed cable bands and determined that the completed work conformed to
Submittal 2570R01.

I inspected CB 34N and CB 36N, which had been caulked on 1/3/2013. CB 34N had cured without
damage to the caulking. CB 36N, however, had damage to the top groove. I informed Damian Wilkenson
and Ben Jones, ABF of the damage. Damian W. repaired the damage prior to going off shift.

Ben J. and I inspected CB 14S for cleanliness and determined that additional cleaning was required before
it could be caulked.

067 C-COA-SCE.067

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

CCO 187 Extra Work at Force 001 0-MSI-EFA.187
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 181 Date: 04-Jan-2013 Friday

Account
The FWS crew weld lugs on the new W6 x 15 stub beams per the directions from the response to RFI
3056R00 from 0700 to 1000. The rest of the shift, they prepared, measured and cut 2" and 3" carbon steel
pipe to extend the tower pipe as detailed in RFI 3056R00.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2083

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
Mathew Mullins assisted Rick Chouinard in welding PS-9 pipe supports and the PS-25 sole plate to the
tower head, per the directions given in the response to RFI 3056R00.

The following are observations by Sami Daouk, who was inspecting the work of other welders at the tower
head:

Rick C. and Matt. M worked on the South chimney, welding utility brackets to on Face D at Elevation
156M. The prepared their equipment and materials from 0720 to 0800. Grinding the areas around the
new brackets and preheating the tower skin at that location was performed from 0800 to 0930. The new
PS-9 brackets were welded into place at 1200.

After lunch break, the crew installed the sole plate with attached stub beams for hanging the PS-25 at
elevation 158M.

The crew completed this operation at 1700.

001 0-MSI-EFA.187
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